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HEADQUARTERS BUILDING

Monthly Report for the Month of April

1. Completed Work:

25X1A a. DD/I-ORR: This job involved the removel of
spproximetely 60 linear feet of partial pertitioning and the
instellstion of the like gmount of celling high partitioning.
Completion date, 1 April 1963.

25X1A b. DD/P-FI: - The necessary elterations to
25X1A make g secure sres OF a8 sgtisfactorily completed on
3 April..

38%1A c. o/R: |GGG : vor: order nes been submitted

to PBS requesting considereble partition alterastions to be mede in
on a priority besis. Thls work was commenced on 1 April
and completed 10 April 1963.

25X1A d. Dp/s-0S: I raortition aslteretlions requested in

25X1A B o completed on 2h Aprll by using dry wall construction.
This dry well construction wes used on an experimental basis to
determine the feasibility of using dry wall construction in lieu
of the present sheet metal partitioning belng used.

e. DD/S-OL: Artificiasl plents = asuditorium, cefeteris, and
OCR library. Artificlal plants were procured and installed by a
commerclal firm through G.S.A. in the existing plenters in the
anditorium lobby, the belcony of the South Cafeteris, and the OCR
Library, in lieu of live plants, as specified by Harrison &
Abromovitz in the originsl bullding plans. It was determined
thet ertificiel plents would require less care and would definitely
grove more economical over a long perlod of time. Estimsted cost,
12000

25X1A

2. The followlng Job requests heve been progremmed, are in progress,
egnd/or estimates aere being obtained:

a. DD/S-08: Vehicular traeffic control stop and go lights, etc.,
requested for the DCI garsge entresnce. Estimated cost, $311. This
work is 80% complete as of this date.




25X1A

25X1A

25X1A

25X1A
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b. DD/P-RID: Material for additional overhesd fluorescent
lighting in [ steck level was received by PBS, 27 Merch. No
tentative commencement date availsble, Estimsted cost, $4883.60

Ce DD/S-LSD: Construction of enclosure for paint spray booth,
GJO6. Construction Proposels and drawings were completed by Staff
Architect on 20 March 1963. It is anticipated this project will
commence week of May 6. No estimate aveilsble.

d. DD/S-OP: Credit Union Alterations. Credit Union alterations
room 1J33 commenced on 15 April aend isstill in brogress., It is
anticipated that all work will be completed by week of 20 May.

e. DD/I-OCR/BR: The aslterations in these
rooms are quite extens ng conditlions ere considerably

crowded, therefore, these alterations are being accomplished on week-ends
to prevent interference with the cperation of the offices. This project
is approximetely 95% complete and dus to the lack of materisl it is
entlcipated that the date of completion will be 15 May. Estimated

cost, $4100.

f. DD/I-ORR: Instelletion of duct hea:l:e:c'stmC
At the direction of RE&CD, thls office has submil 8 WOrx order to
PBS to provide and instaell duct heaters in the air supply ducts serving
these rooms since no brovislon was made for heating these rooms in the
original construction contract. The instellation of these heaters with

individusl room thermostats should result in curbing cold complaints from
these areas during winter months.

[- DD/I-ORR and OSI: Partitioning alteration
requirements for these two d a work order submitted
to PBS 4 February. The alterastions in have been completed

due to the lack of celling high pertitioning parts, the work on room

had to be suspended. Tentative date at this time on arrival of

partition parts is 10 May.

h. DD/P-FID:hF Due to lack of ceiling high metal
partition parts, this Job was started with the approvel of the occupants
with dry well construction. Approximately 85 linear feet of celling
high partitioning is required and is enticipated that completion will be

during the week of 29 April.
i, DD/I-OCI: Partition slterations in m wes.
all construction in place ng high

started on 29 Aprilm:

metal partitioning. This Job was also started with the approval of the
occupsnts to prevent delaying the Job until metal partition parts are
avallable. Anticipated completion 3 May,
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/5-18D: Shower Stalls. The installetion of shower stalls in
for the pneumatic tube maintenance men and the incinerstor
operators : is approximately 50% complete. No completion date avallable.

k. DD/R-0SA: _ GSA engineers will start on plens and
specifications for air conditioning of 6Bl4 on 5 May with an anticipated
completion on plans and specifications by 1 June.

1. Dp/s-18D: Area ror [N - - 25X1A
basement is approximetely 80% complete. Only electrical requlrements
remain to be completed.

m. DD/S-ISD: West Parking Iot. A contract has been let by GSA
end work has begun on the clearance of underbrush around the exterior
perimeter fence of the West Parking lot. Estimeted cost, $1900.

n. DD/8-ISD: Auditorium. PBS is meking necessary arrangements for
the installstion of a drinking fountain in the suditorium on a
non~reinbursgable bagis.

o. DD/S-ISD: A work order hes been submitted to PBS to install
a slde walk from the Northeast entrance to the Main entrance between the
bullding and the euditorium as directed. Estimated cost, $1500.

p. DD/S-LSD: Provisions have been made with PBS to install
rubber bumpers on all certs within Headquarters Building. These bumpers
are being installed at a rate of approximately 6 carts per dsy until
completion.

3« Park Benches at Bus Stops: Erection of additional outdoor type benches
held in abeya.nce pending completion of priority work.

Lk, Heating, Ventilating and Air-Conditioning Complaints: Verbal and
written complaints averageg approximately 10 per day during this report
period.

9+ Electrical Sectlon: Work accomplishment continuing et an avérage of
150 man hours per week. Present back-log stands st approximately 1629
hours. Due to the influx of priority work, the number of older Job
completions should not increase over the present rate. Scheduling of
Jobs is now on a two week periocd rather then a one week perlod, with
consideration being given for installation of telephone and electrical
floor fittings on a priority basis.

6. Bullding Cleaning, Operations, GSA Custodial Forces: Verbal end
written complaints continue to be received, but at e lesser rate. A
survey of hellweys, secure room areas and rest rooms weas made by GSA
Regional 3 Custodial Force officials. This was done in an effort to

improve cleaning as a result of an official compleint in writing from
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CIA. As a result of the above survey, a GSA contract has been let
with & private concern for the clganing and wexing of all
corridors in Headquarters Building. As of this date all corridors
have been cleaned once and the contractor is presently going
through the bullding for the second time.

T. Engineering Section:

a. Completion end presentetion of Agency Space Utilization
study.

b. Supervision and coordination of demolition and installation
of Credlt Union cebinet work and related utility renovations.

c. Preparatlon of documents and drawings for GSA to ilssue

invitetions to contract bid on Credit Union wall covering material
25X1A and partlal height partitioning._

CONFirrr.
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